
UPDATE ON PROGRESS : MAR TO APR 2011
95 % of the construction work have been completed

In progress now……

1) Replacement of Notice board at Lift Lobby

Coming up for the next 2 months……

1) Handing over of site and RI inspection

By the way.……...

Project Manager

Company Reg. No.2007 01816N

ADDITIONS & ALTERATIONS (A&A) WORKS FOR 
PRIVATISATION OF SHUNFU HUDC ESTATE BLK 314 TO 319 

SHUNFU ROAD
Information Centre (Blk 316) Tel No: 62532903 or 93397173

The building contractor is Crystal Jade Engineering Pte Ltd.

Representatives from the contractor and the consultant will carry 
identification tags with company name and logo when meeting 
residents.
Workers will wear uniform and identification tags printed with 
company name and logo for easy identification.

If you are suspicious of any unauthorised personnel, please contact 
our Information Centre at Tel No:  62532903 or 93397173

Rajasegaran Ramasamy

SIPM Consultants Pte Ltd
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